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Confirmation of: [ ] Conference Date Held: 26 June 2001 1:30 p.m. (Alaska)
X Teleconference  Datelssued: 6 July 2001
[] Other: Prepared by: Jacobs Engineering Group Inc.
Place: Anchorage, Alaska
Subject: MOU Work Group Biweekly Teleconference — Annette Idland
Participant Organization Phone
Beckman, Gloria Jacobs Engineering Group Inc. 907-751-3349
Beyette, Garth Federal Aviation Administration 907-271-3355
Gunyah, Ed Bureau of Indian Affairs 907-886-7738
Mandan, Mary Metlakatla Indian Community 907-886-4200
McGovern, Kdly Jacobs Engineering Group, Inc. 907-751-3350
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294
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MEETING MINUTES

Action Agenda
Required ltem Discussion
By No.

These are the notes from the MOU Work Group Biweekly Teleconference.
Agenda:

1.0 Rall Cdl

2.0 Agency Information and Schedules

2.1 BIA
2.2 FAA
2.3 MIC
2.4 USAED
2.5 USCG

3.0 ActionList

4.0 Discussions and New |ssues

5.0 Newdletter Articles’/Website Update
6.0 Teeconference/Meseting Schedule
7.0 Closure

1.0 Roll Call — (see attendee list above)

2.0 Agency Information and Schedules

2.1 BIA — (Gunyah)
Nothing to report.
2.2 FAA — (Beyette)

On 18 June 01, four FAA personnel and one Chevron contractor met on
Metlakatla. A site walk was conducted. Chevron was shown what
was their responsibility. Chevron's representative agreed to their
responsbility and will begin helping the FAA and USAED. On 14
Aug 01 the three agencies will meet to discuss Chevron's participation
with the cleanup.

Site Investigation report was submitted to the FAA approximately four
months late. Distribution should occur before 13 July 01. Distribution
will include MIC, USAED, USCG, EPA, Ridolfi and Jacobs. The
report contains alot of data and sample information; however, the
report may require incorporation of additional data. Review period is
90 days. Jacobsis not expected to provide comments.

Operation Clean Sweep
Evauate site on the C3 list from A to Z. Begin with site prep by
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removing surface debris and pull the subsurface utilities, and set up
site laboratory for onsite analysis. Soils that don’t meet regulatory

requirements will be excavated. There are approximately 125 to 150
sites that need to be sampled. The USAED will do the same; thing
making it a combined effort.
Fieldwork may extend over two field seasons, during 2002 and 2003.
FAA is considering using Jacobs to develop the work plan.
Surface debris will include everything from garbage to buildings. All
must be removed.
As project progresses, consult with Jeff about the opportunity for the
community to have items shipped off site.
FY 02 funding is expected in late December or January. FAA plansto
award work plan or implementation of field work right after funding comes
in. The Phase | scope has been put together and will be sent to Robert
Johnston at the USAED.
The goal isto be at a state of long-term monitoring by 2004. Between
now and 2004, the FAA hopes to close out at least 90% of these Sites.
Scope of work will be sent to Benson by mail. Attached will be the
current C3 site list and two schedules: a schedule of deliverables and the
timeline through 2002.
FAA has not decided on the contract vehicle. Options include:
1) Jacobs as prime contractor using loca hires.
2) Putting the entire package out on the street for bids.
FAA is currently leaning toward going directly to Jacobs, in part because
Jacobs' contract with Chevron would make coordination and logistics
more efficient. FAA would like to turn the keys over to Jacobs and let
them take the lead. For Jacobsto meet the FAA’stimeline, the decision
must be made by October 2001.
Reimbursement letter was sent to DEC for $20,000 for one tank removed
at the old school. Another reimbursement letter will be sent to the
Weather Service for one tank removed from the Weather Bureau housing
at base camp.
Garth has completed his review of the Jacobs C/VR 19. It should be
making its way to Robert thisweek. Thereis no action required of Jacobs
at thistime.
FAA plans to develop a central database (GIS database or CAD) to store
all Clean Sweep data.
More information regarding Operation Clean Sweep will be available soon.

2.3 MIC — (Mandan/Ridolfi)

Three crews are working at different locations. At Engineer Garrison
near Yelowhill Lake, the crew is clearing for access to remove a fuel
tank. The crew at Canoe Cove is doing similar work. Debris remova at
Moss Point is dmost complete and will be done by the end of July or
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early August. Samples have been collected, and MIC will evaluate data
to determine soil remova requirements. The area of potentia
contamination at Moss Point is fairly smal, so MIC plans to have the site
completely cleaned up by early August.

The debris remova crew will be moved to Winnipeg Garrison on July 5,
contingent upon receiving SHPO clearance.

Soil boring and monitoring wells will be ingtalled a the quartermaster
utility building and the air warning station. Test boring and soil sampling
will be conducted at Canoe Cove Garrison July 9-19.

MIC intends to submit comments on the Annette Idand QAPP by the
end of July 2001.

2.4

USAED — (Beckman/M cGovern)
The USAED is currently working on sampling investigations a the DoD
Sawvmill, Six-Inch Guns, Tokio Garrison, and three former firing range
stes. Jacobs has been working on Annette Iland going on three weeks
now. The sampling effort is ahead of schedule.

2.5

USCG - (Not present)

3.0

Action List
See attached list.

4.0

Discussions and New | ssues

Agenda Schedule
Instead of embedding schedules in the agenda, Garth will put together an
Excel spreadsheet with basic schedule information and start/end dates
and will attach it to the agenda.

5.0

Newsletter Articless\Website Update

Newsdletter articles / web site updates are due to Benson and Allery by
15 July 2001.

6.0

Teleconference/M eeting Schedule
Next teleconference is scheduled for 10 July at 1:30 pm AST.

7.0

Closure
Teleconference ended at 2:00 p.m.
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